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Merantun Development Limited Sub-
Committee  Agenda
Membership

Councillors: 

Stephen Alambritis
Mark Allison
Martin Whelton

Date: Monday 25 March 2019 

Time:  7.30 pm, or on the rise of the Cabinet meeting scheduled for 7.15pm 
the same evening

Venue:  Committee Rooms C,D,E, 1st floor, Merton Civic Centre

This is a public meeting and attendance by the public is encouraged and welcomed.  
For more information about the agenda please contact  
democratic.services@merton.gov.uk or telephone 020 8545 3616.

All Press contacts: communications@merton.gov.uk, 020 8545 3181
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Merantun Development Limited Sub-Committee  
Agenda
25 March 2019 
1 Apologies for absence 

2 Declarations of pecuniary interest 

3 Minutes of the previous meeting 1 - 2

4 Merantun Development Ltd: Company Progress Report 3 - 6

Note on declarations of interest

Members are advised to declare any Disclosable Pecuniary Interest in any matter to be considered at 
the meeting.  If a pecuniary interest is declared they should withdraw from the meeting room during 
the whole of the consideration of that mater and must not participate in any vote on that matter.  If  
members consider they should not participate because of a non-pecuniary interest which may give 
rise to a perception of bias, they should declare this, .withdraw and not participate in consideration of 
the item.  For further advice please speak with the Assistant Director of Corporate Governance.



Public Information
Attendance at meetings
The public are welcome to attend meetings of the Council.  Seating in the public gallery 
is limited and offered on a first come first served basis.

Audio/Visual recording of meetings
The Council will film meetings held in the Council Chamber for publication on the 
website.  If you would like to film or record any meeting of the Council held in public, 
please read the Council’s policy here or contact democratic.services@merton.gov.uk for 
more information.

Mobile telephones
Please put your mobile telephone on silent whilst in the meeting.

Access information for the Civic Centre
 Nearest Tube: Morden (Northern Line)
 Nearest train: Morden South, South 

Merton (First Capital Connect)
 Tramlink: Morden Road or Phipps 

Bridge (via Morden Hall Park)
 Bus routes: 80, 93, 118, 154, 157, 

163, 164, 201, 293, 413, 470, K5

Further information can be found here

Meeting access/special requirements
The Civic Centre is accessible to people with special access requirements.  There are 
accessible toilets, lifts to meeting rooms, disabled parking bays and an induction loop 
system for people with hearing difficulties.  For further information, please contact 
democratic.services@merton.gov.uk 

Fire alarm
If the fire alarm sounds, either intermittently or continuously, please leave the building 
immediately by the nearest available fire exit without stopping to collect belongings.  
Staff will direct you to the exits and fire assembly point.  If you are unable to use the 
stairs, a member of staff will assist you.  The meeting will reconvene if it is safe to do so, 
otherwise it will stand adjourned.

Electronic agendas, reports and minutes
Copies of agendas, reports and minutes for council meetings can also be found on our 
website.  To access this, click https://www.merton.gov.uk/council-and-local-democracy 
and search for the relevant committee and meeting date.

Agendas can also be viewed online in the Borough’s libraries and on the Mod.gov 
paperless app for iPads, Android and Windows devices.

https://www2.merton.gov.uk/Guidance%20on%20recording%20meetings%20NEW.docx
mailto:
https://www.merton.gov.uk/contact-us/visiting-the-civic-centre
mailto:democratic.services@merton.gov.uk
https://www.merton.gov.uk/council-and-local-democracy
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All minutes are draft until agreed at the next meeting of the committee/panel.  To find out the date of the next 
meeting please check the calendar of events at your local library or online at www.merton.gov.uk/committee.

MERANTUN DEVELOPMENT LIMITED SUB-COMMITTEE
14 JANUARY 2019
(8.10 pm - 8.16 pm)
PRESENT

ALSO PRESENT

Councillors  (in the Chair), Councillor Stephen Alambritis, 
Councillor Mark Allison and Councillor Martin Whelton

Ged Curran (Chief Executive), Chris Lee (Director of 
Environment and Regeneration), Caroline Holland (Director of 
Corporate Services), Fiona Thomsen (Head of Shared Legal 
Services), James McGinlay (Assistant Director for Sustainable 
Communities), Paul McGarry (Future Merton Manager), Amy 
Dumitrescu (Democratic Services Officer)

Councillors Nigel Benbow, Edward Gretton, Daniel Holden and 
David Williams

1 APOLOGIES FOR ABSENCE (Agenda Item 1)

There were no apologies for absence received. 

2 DECLARATIONS OF PECUNIARY INTEREST (Agenda Item 2)

There were no declarations of interest. 

3 MINUTES OF THE PREVIOUS MEETING (Agenda Item 3)

RESOLVED: That the minutes of the meeting held on 15 October 2018 and the 
extraordinary meeting held on 10 December 2018 were agreed as a correct record.  

4 MERANTUN DEVELOPMENT LTD: COMPANY PROGRESS REPORT 
(Agenda Item 4)

The Director of Environment and Regeneration presented the report which updated 
on progress made since the last meeting. 

The Director advised that the progress was as per the timetable and that the selected 
bidders for the architectural design contracts would be announced in the week 
commencing 21 January 2019 which was a success. 

The Cabinet Member for Regeneration Housing and Transport welcomed the 
progress and the clear project plan, noting that a number of milestones had been met 
and thanked officers and everyone involved.

The Deputy Leader and Leader added their thanks to all those involved with the 
progress. 
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All minutes are draft until agreed at the next meeting of the committee/panel.  To find out the date of the next 
meeting please check the calendar of events at your local library or online at www.merton.gov.uk/committee.

The Leader of the Council asked how many other Local Authorities had set up Local 
Authority Property Companies. The Director of Environment and Regeneration 
responded that there were approaching 100 or slightly more which were either in 
existence or in the process of being established.

RESOLVED:

A. That the progress of Merantun Development Limited (MDL) for the delivery
of their new build housing programme was noted.
B. That the intention to award the architectural design contract(s) to the
selected bidder(s) was noted, subject to the approval of the Board of Merantun 
Development Limited, the Council’s Shareholder Representative and completion of 
the mandatory standstill period, due diligence checks and
approvals.
C. That the year to date expenditure incurred by the Company and forecast spend for 
2018/19 was noted.

Page 2

http://www.merton.gov.uk/committee


Merantun Development Limited Sub-Committee 

25 March 2019
Wards: All

Merantun Development Ltd: Company Progress Report

Lead officer: Chris Lee, Director of Environment and Regeneration
Lead member:      Councillor Stephen Alambritis, Leader of the Council

Councillor Martin Whelton, Cabinet Member of Regeneration, 
Housing and Transport
Councillor Mark Allison, Cabinet Member for Finance

Contact officer: Chris Lee, Director of Environment and Regeneration

Recommendations:
A. To note the progress of Merantun Development Limited (MDL) for the delivery 

of their new build housing programme.
B. To note the appointment of the architectural design team for all four sites, led 

by Weston Williamson + Partners.
C. To note the year to date expenditure incurred by the Company.

1. PURPOSE OF REPORT AND EXECUTIVE SUMMARY
1.1 The purpose of this report is to update the Shareholder Sub-Committee on the 

progress of Merantun Development Limited (the Company) in quarter four of 
the 2018-19 financial year, including the design and planning work programme 
for the development of sites at Farm Road, Canons Place, Elm Nursery and 
Raleigh Gardens.

2. DETAILS
2.1 The company was incorporated to deliver a mix of housing on small sites that 

would contribute to Merton’s housing targets and generate a revenue return to 
the Council’s general fund. Merantun Development Limited is one of a number 
of emerging Council-owned development companies, set up to accelerate the 
delivery of much needed homes. In London, many other borough’s have set up 
similar companies including Lambeth (Homes for Lambeth), Croydon (Brick by 
Brick), Ealing (Broadway Living), Barking & Dagenham (BeHere) as well as 
Islington, Camden, Hounslow and Newham.

2.2 Good progress is being made in the preparation of the development of these 
sites focussing on the design, site capacity, planning strategy and community 
engagement process. 

Page 3

Agenda Item 4



Development delivery:
2.3 Site surveys and due diligence investigations have taken place on the four 

sites and have been completed. These are now informing the site capacity and 
detailed design work for the schemes. 

2.4 The design, planning, structural engineering, quantity surveying, cost 
consultancy and viability assessments are being undertaken by a multi-
disciplinary team comprising of:

 Weston Williamson + Partners (architect team)

 Supported by planning consultants, structural engineering consultants, 
quantity surveying, cost consultants and viability consultants.

2.5 The appointed design team is leading on scheme design and will progress all 
four sites to planning approval by late summer 2019, in accordance with the 
planned programme.

2.6 It was initially proposed that two architectural teams be appointed; one team 
for Farm Rd & Canons, another for Elm and Raleigh. As a result of the 
procurement tender analysis, one architectural design team was appointed to 
lead on all four sites. This was approved by the MDL Board and subsequently 
by the Shareholder Representative in line with the approval given at 14th 
January 2019 MDL Sub-Committee.

2.7 Merantun’s delivery programme is summarised in Section 5 of this report.
2.8 The Company will commence the preparatory work for the procurement of the 

construction contract for the development sites once the design of the sites is 
beyond Planning Pre-app, Design Review Panel and community engagement 
stages.

Operational:
2.9 Recruitment of a new Merantun Programme Manager is continuing as the 

most recent round of recruitment failed to secure an appointment. The 
Company is currently securing an interim agency appointment whilst a further 
round of recruitment progresses.

Financial:
2.10 The Company’s business operations are funded by an equity investment from 

the London Borough of Merton. The sub-committee, at its 16th October 2017 
meeting, agreed to an equity subscription for £160,560. This was enacted and 
shares to that value have been issued by the Company to the Council. 

2.11 The Company is working with the Council to draw-down the remaining funds 
for 2018-19 and submit the issue of share certificates.

2.12 The Company is operating within the agreed budget. Total full year spend for 
2018/19, inclusive of operational and development budgets, was projected to 
reach: £620k (excl. VAT) as previously reported; it is anticipated that spend will 
be c£315k this financial year with the remainder carrying over as the designs 
progress through RIBA stages.
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2.13 The Company filed its accounts for 2017/18 with Companies House, on time, 
on 13th February 2019.

3. ALTERNATIVE OPTIONS
3.1 None for the purposes of this report.

4. CONSULTATION UNDERTAKEN OR PROPOSED
4.1 Early community engagement has started re the MDL Mitcham sites, via a 

presentation in February to the local civic society; Mitcham Cricket Green 
Community & Heritage. Further pre-app engagement is being planned as part 
of the pre-app process (following on from pre-app meetings with Merton 
Council).

5. TIMETABLE
5.1 As summary of the design stage programme is below;

 Design procurement completed: Jan 2019
 Planning process: Jan – Jul 2019

o Pre-Application meetings (completed): 8th March 2019
o Community Engagement (TBC + ongoing) Feb-April 2019
o Design Review Panel: pre-app : April 2019
o Submit Planning Application: May/June 2019
o Planning approval (TBC): Aug/Sept 2019

 Preparation of Procurement Documentation for the construction contracts: 
May – Nov 2019

 Construction / site preparation: Oct 2019 – Nov 2020

5.2 The overall planning and design programme has slipped by one month due to 
additional site surveys, due diligence information requiring greater analysis 
which has impacted on the initial design programme and site capacity work.

6. FINANCIAL, RESOURCE AND PROPERTY IMPLICATIONS
6.1 Merantun business operations are to be funded by equity investment from the 

London Borough of Merton. The sub-committee, at its 16th October 2017 
meeting, agreed to an equity subscription for £160,560. This was enacted and 
shares to that value have been issued by the Company to the Council. 

6.2 The Company is working with the Council via a service level agreement to 
draw-down the remaining funds for 2018-19 and submit the issue of share 
certificates to the value of c£1.2m.

6.3 The Company is preparing the operational and development budgets for the 
period from April 2019 to March 2020 and will be seeking board approval in 
March 2019. Agreement will subsequently be sought from the Shareholder 
sub-committee.

6.4 The Company is operating within the agreed budget.
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7. LEGAL AND STATUTORY IMPLICATIONS

7.1 None for the purpose of this report.

8.    HUMAN RIGHTS, EQUALITIES AND COMMUNITY COHESION 
IMPLICATIONS

8.1 None for the purposes of this report.

9. CRIME AND DISORDER IMPLICATIONS
9.1 None for the purposes of this report.

10. RISK MANAGEMENT AND HEALTH AND SAFETY IMPLICATIONS
10.1 None for the purposes of this report.

11. APPENDICES
   None

12. BACKGROUND PAPERS  
   None
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