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Merantun Development Limited Sub-Committee  
Agenda
14 October 2019 
1 Apologies for absence 

2 Declarations of pecuniary interest 

3 Minutes of the previous meeting 1 - 2

4 Merantun Development Ltd: Company progress report 3 - 8

Note on declarations of interest

Members are advised to declare any Disclosable Pecuniary Interest in any matter to be considered at 
the meeting.  If a pecuniary interest is declared they should withdraw from the meeting room during 
the whole of the consideration of that mater and must not participate in any vote on that matter.  If  
members consider they should not participate because of a non-pecuniary interest which may give 
rise to a perception of bias, they should declare this, .withdraw and not participate in consideration of 
the item.  For further advice please speak with the Assistant Director of Corporate Governance.



Public Information
Attendance at meetings
The public are welcome to attend meetings of the Council.  Seating in the public gallery 
is limited and offered on a first come first served basis.

Audio/Visual recording of meetings
The Council will film meetings held in the Council Chamber for publication on the 
website.  If you would like to film or record any meeting of the Council held in public, 
please read the Council’s policy here or contact democratic.services@merton.gov.uk for 
more information.

Mobile telephones
Please put your mobile telephone on silent whilst in the meeting.

Access information for the Civic Centre
 Nearest Tube: Morden (Northern Line)
 Nearest train: Morden South, South 

Merton (First Capital Connect)
 Tramlink: Morden Road or Phipps 

Bridge (via Morden Hall Park)
 Bus routes: 80, 93, 118, 154, 157, 

163, 164, 201, 293, 413, 470, K5

Further information can be found here

Meeting access/special requirements
The Civic Centre is accessible to people with special access requirements.  There are 
accessible toilets, lifts to meeting rooms, disabled parking bays and an induction loop 
system for people with hearing difficulties.  For further information, please contact 
democratic.services@merton.gov.uk 

Fire alarm
If the fire alarm sounds, either intermittently or continuously, please leave the building 
immediately by the nearest available fire exit without stopping to collect belongings.  
Staff will direct you to the exits and fire assembly point.  If you are unable to use the 
stairs, a member of staff will assist you.  The meeting will reconvene if it is safe to do so, 
otherwise it will stand adjourned.

Electronic agendas, reports and minutes
Copies of agendas, reports and minutes for council meetings can also be found on our 
website.  To access this, click https://www.merton.gov.uk/council-and-local-democracy 
and search for the relevant committee and meeting date.

Agendas can also be viewed online in the Borough’s libraries and on the Mod.gov 
paperless app for iPads, Android and Windows devices.

https://www2.merton.gov.uk/Guidance%20on%20recording%20meetings%20NEW.docx
mailto:
https://www.merton.gov.uk/contact-us/visiting-the-civic-centre
mailto:democratic.services@merton.gov.uk
https://www.merton.gov.uk/council-and-local-democracy
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All minutes are draft until agreed at the next meeting of the committee/panel.  To find out the date of the next 
meeting please check the calendar of events at your local library or online at www.merton.gov.uk/committee.

MERANTUN DEVELOPMENT LIMITED SUB-COMMITTEE
25 MARCH 2019
(7.34 pm - 7.40 pm)
PRESENT Councillors  (in the Chair), Stephen Alambritis and Martin 

Whelton

Ged Curran (Chief Executive), Chris Lee (Director of 
Environment and Regeneration), Caroline Holland (Director of 
Corporate Services), Paul Evans (Assistant Director of 
Corporate Governance), Paul McGarry (FutureMerton Manager), 
James McGinlay (Assistant Director for Sustainable 
Communities) Octavia Lamb (Policy and Research Officer, 
Labour Group) and Mandy Little (Communications Officer)
Louise Fleming (Senior Democratic Services Officer)

ALSO PRESENT Councillors Nigel Benbow, Daniel Holden and Nick McLean

1 APOLOGIES FOR ABSENCE (Agenda Item 1)

Apologies for absence were received from the Deputy Leader and Cabinet Member 
for Finance, Councillor Mark Allison.

2 DECLARATIONS OF PECUNIARY INTEREST (Agenda Item 2)

There were no declarations of interest made.

3 MINUTES OF THE PREVIOUS MEETING (Agenda Item 3)

The minutes of the meeting held on 14 January 2019 were approved as a correct 
record.

4 MERANTUN DEVELOPMENT LTD: COMPANY PROGRESS REPORT 
(Agenda Item 4)

The Director of Environment and Regeneration presented the report which provided 
an update on progress.  The design consultant had been appointed  initial designs 
would be brought to the Design Review Panel for consideration.  There had been 
some minor slippage in the timetable, due to the appointment of the design company 
taking longer than originally anticipated.  It had been the intention to appoint two 
companies, however it became apparent that the company appointed had the 
capacity to carry out the whole design brief.  The Council was among over 100 local 
authorities who had either established or were in the process of establishing property 
companies for the provision of housing in their boroughs.

The Cabinet Member for Regeneration, Housing and Transport thanked the 
Company for the update and welcomed the progress made to date.  In response to 
questions from the Cabinet Member, officers advised that the design company had 
experience of working with the London Borough of Southwark on schemes of a 
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All minutes are draft until agreed at the next meeting of the committee/panel.  To find out the date of the next 
meeting please check the calendar of events at your local library or online at www.merton.gov.uk/committee.

similar scale.  Officers were in the process of assessing the risks and constraints and 
putting mitigating measures in place and detailed the community engagement which 
had taken place.

RESOLVED

1. That the progress of Merantun Development Limited (MDL) for the delivery of 
their new build housing programme be noted.

2. That the appointment of the architectural design team for all four sites, led by 
Weston Williamson + Partners be noted.

3. That the year to date expenditure incurred by the Company be noted.
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Merantun Development Limited Sub-Committee 

14 October 2019
Wards: Cricket Green, Figges Marsh, Ravensbury

Merantun Development Ltd: Company Progress Report

Lead officer: Chris Lee, Director of Environment and Regeneration
Lead member:      Councillor Stephen Alambritis, Leader of the Council

Councillor Martin Whelton, Cabinet Member of Regeneration, 
Housing and Transport
Councillor Mark Allison, Cabinet Member for Finance

Contact officer: Chris Lee, Director of Environment and Regeneration

Recommendations:
A. To note the progress of Merantun Development Limited (MDL) for the delivery 

of their new build housing programme.
B. To note progress on the community engagement, design and planning of the 

four sites.
C. To note the year to date expenditure incurred by the Company.

1. PURPOSE OF REPORT AND EXECUTIVE SUMMARY
1.1 The purpose of this report is to update the Shareholder Sub-Committee on the 

progress of Merantun Development Limited (the Company) in quarter two of 
the 2019/20 financial year, including the design and planning work programme 
for the development of sites at Farm Road, Canons Place, Elm Nursery and 
Raleigh Gardens.

2. DETAILS
2.1 The Company was incorporated to deliver a mix of housing on small sites that 

would contribute towards Merton’s housing targets and generate a revenue 
return to the Council’s general fund. Merantun Development Limited is one of a 
number of emerging Council-owned development companies, set up to 
accelerate the delivery of much needed homes. In London, many other 
boroughs have set up similar companies including Lambeth (Homes for 
Lambeth), Croydon (Brick by Brick), Ealing (Broadway Living), Barking & 
Dagenham (BeHere). Many other councils are developing a new homes 
programme as part of their Housing Revenue Account, including; Islington, 
Camden, Hounslow, Hackney, Barnet and Newham.

2.2 Good progress is being made in the preparation of the development of 
Merantun’s first four sites; concluding work-streams on the design, site 
capacity, sustainability, planning strategy and community engagement 
process. 
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Development delivery:
2.3 Site surveys and due diligence investigations have taken place on the four 

sites and have been completed. These have informed the site capacity and 
detailed design work for the schemes. 

2.4 The design, planning, structural engineering, quantity surveying, cost 
consultancy and viability assessments have been undertaken by a multi-
disciplinary team comprising of:

 Weston Williamson + Partners (WW+P) (architect team)

 Supported by planning consultants, structural engineering consultants, 
quantity surveying, cost consultants and viability consultants.

2.5 The appointed design team has progressed the proposals for all sites to RIBA 
stage 3 (Planning application stage); taking into account feedback from pre-
application input of the Council’s Planning service, Merton’s Design Review 
Panel and local community engagement events.

2.6 The RIBA Stage 3 plans have incorporated the required specification by 
Merantun Development Ltd and a number of design improvements and 
efficiencies in building layout to reduce the overall build-cost of the schemes 
and have resulted in achieving a greater number of units across the portfolio.

2.7 Merantun’s delivery programme is summarised in Section 5 of this report and 
the Committee are asked to note the timetable changes in the development 
programme.

2.8 The Company have commenced the preparatory work for the procurement of 
the construction contract for the development sites and this will be a main 
focus of the team’s work from November 2019; whilst the planning applications 
are under consideration.
Pre-Planning Engagement

2.9 A series of community information events were held where local residents and 
interest groups were invited to view the draft proposals and give comments. 
See section 4 of this report for details of consultation.

2.10 The events were held at Vestry Hall, Mitcham on Saturday morning, 3rd August 
2019 and Wednesday evening, 7th August. This was not a formal planning 
consultation but an early stage community engagement prior to submitting any 
planning applications. 

2.11 Merantun’s Managing Director and Director for Design also held two meetings 
with Glebe Court Tennant Management Association (adjacent to the Raleigh 
Gardens site) prior to the community information days.

2.12 Mertantun’s Director for Design and Architects from WW+P also attended a 
meeting of Mitcham Cricket Green Community & Heritage on 27th August. 
Relevant feedback from the events has been incorporated into the planning 
application documents.

Planning Applications
2.13 The design team are now finalising the planning application documents and 

pending completion of the financial viability modelling and sign-off by the 
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Merantun Development Ltd Board, applications will be submitted to the Council 
in mid-October.
Operational:

2.14 The Company has appointed an interim agency post to cover the programme 
manager role and will be recruiting a fixed term programme manager in early 
2020.  
Financial:

2.15 As the four sites are now at a design-freeze, the cost estimates have been 
firmed up and the income projections based on the unit mix options have been 
assessed.

2.16 The Company is now updating the financial business model based on cost 
estimates for the development of the four sites based on the RIBA stage 3 
designs and the income projections from the unit mix. This will conclude by 
mid-October 2019.

3. ALTERNATIVE OPTIONS
3.1 None for the purposes of this report.

4. CONSULTATION UNDERTAKEN OR PROPOSED
Community Engagement

4.1 A series of community information events were held where local residents and 
interest groups were invited to view the draft proposals and give comments. 

4.2 The events were held at Vestry Hall, Mitcham on Saturday morning, 3rd August 
2019 and Wednesday evening, 7th August. The events attracted over 70 local 
residents. This was not a formal planning consultation but an early stage 
community engagement prior to submitting any planning applications. 

4.3 Merantun’s Managing Director and Director for Design also held two meetings 
with Glebe Court Tennant Management Association (adjacent to the Raleigh 
Gardens site) prior to the community information days.

4.4 Mertantun’s Director for Design and Architects from WW+P also attended a 
meeting of Mitcham Cricket Green Community & Heritage on 27th August. 
Relevant feedback from the events has been incorporated into the planning 
application documents.

Planning
4.5 Pre-application meetings with the Council’s Planning Service have concluded 

and the draft planes were reviewed by Merton’s Design Review Panel on 23 
April 2019.

4.6 Further community engagement is planned when the planning applications are 
submitted. 

4.7 Following submission of the planning applications, its anticipated that the plans 
will be reviewed by Merton’s Design Review Panel in October, during the 
statutory public consultation period of the planning applications.
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5. TIMETABLE
5.1 As summary of the design stage programme is below;

o Submit Planning Application: October 2019 (Delay from August 2019 
due to financial viability modelling) 

o Design Review Panel: October 2019
o Planning Committee target date: January 2020 (delay from November 

2019) 
 Preparation of the procurement documentation for the construction contracts: 

Commenced, with most of the work taking place in November 2019. Letting 
of Construction Contracts: Spring 2020

 Site preparation / Construction / site preparation: January 2020 – March 
2021. This is in line with the previously reported programme.

5.2 The overall planning and design programme has slipped by two months due to 
additional financial due diligence information requiring greater analysis, which 
has impacted on the submission of planning applications.

6. FINANCIAL, RESOURCE AND PROPERTY IMPLICATIONS
6.1 Merantun business operations are to be funded by equity investment from the 

London Borough of Merton. The sub-committee, at its 16th October 2017 
meeting, agreed to an equity subscription for £160,560. This was enacted and 
shares to that value have been issued by the Company to the Council. 

6.2 The Company has been working with the Council via a service level agreement 
to draw-down the remaining funds for 2019-20 and submit the issue of share 
certificates to the value of c£1.2m.

6.3 £500,000 from the Council and share certificates to this value have been issued. 
A further £700,000 has been drawn down in July 2019 to provide sufficient funds 
to meet the company’s operational and development budgets.

6.4 A further equity investment will be required for the financial year 2019-20 in order 
to finance the development spend in the form of design and planning fees. The 
minimum requirement is expected to be in the range of £500,000 to £1,000,000 
depending on the planning application outcome.

6.5 The Company’s operational budget for the period from April 2019 to March 2020 
have been approved and details are included in appendix A to this report.  
Approval for the development budget will be sought when the Company’s 
financial model is updated and final costs are clarified.

6.6 The Company is operating within the agreed budget.

7. LEGAL AND STATUTORY IMPLICATIONS
7.1 None for the purpose of this report.

8.    HUMAN RIGHTS, EQUALITIES AND COMMUNITY COHESION 
IMPLICATIONS

8.1 None for the purposes of this report.
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9. CRIME AND DISORDER IMPLICATIONS
9.1 None for the purposes of this report.

10. RISK MANAGEMENT AND HEALTH AND SAFETY IMPLICATIONS
10.1 None for the purposes of this report.

11. APPENDICES
   Appendix A (Below)

MDL Profit and Loss - Aug 19 YTD A, £ YTD B, £ YTD VAR, £
Interest income (613) 0 613
Staff and associated costs 74,841 68,158 (6,683)
Staff related costs 0 2,600 2,600
Office expenditure 2,043 79,855 77,812
Survey and consultant 
expenditure 63,190 62,708 (482)
Management expenditure 49,698 38,203 (11,495)
Operating loss 189,159 251,525 62,365
Note: Design fees expensed YTD - £479k

12. BACKGROUND PAPERS  
   None
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