
Merantun Development Limited Sub-Committee 

14 January 2019
Wards: All

Merantun Development Ltd: Company Progress Report

Lead officer: Chris Lee, Director of Environment and Regeneration
Lead member:      Councillor Stephen Alambritis, Leader of the Council

Councillor Martin Whelton, Cabinet Member of Regeneration, 
Housing and Transport
Councillor Mark Allison, Cabinet Member for Finance

Contact officer: Chris Lee, Director of Environment and Regeneration

Recommendations:
A. To note the progress of Merantun Development Limited (MDL) for the delivery 

of their new build housing programme.
B. To note the intention to award the architectural design contract(s) to the 

selected bidder(s), subject to the approval of the Board of Merantun 
Development Limited, the Council’s Shareholder Representative and  
completion of the mandatory standstill period, due diligence checks and 
approvals.

C. To note the year to date expenditure incurred by the Company and forecast 
spend for 2018/19.

1. PURPOSE OF REPORT AND EXECUTIVE SUMMARY
1.1 The purpose of this report is to update the Shareholder Sub-Committee on the 

progress of Merantun Development Limited (the Company) in quarter three of 
the 2018-19 financial year, including the decision to award the design 
contracts for the first four sites.

2. DETAILS
2.1 The company was incorporated on the 9th August 2017 to undertake the 

development of circa. 77 residential units on four pilot sites – Farm Road 
Church, Morden; land at the Canons, Mitcham; Elm Nursery, Mitcham and 
Raleigh Gardens, Mitcham. 

2.2 Good progress is being made in the preparation of the development of these 
sites as well as the set-up of the Merantun Development Limited’s operational 
structures. 
Development delivery:

2.3 Site surveys and due diligence investigations have taken place on the four pilot 
sites, with final reports provided to the company. 
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2.4 An OJEU procurement exercise has been undertaken over the period October 
2018 – January 2019 for the procurement of architectural/design consultants 
for the development sites. The appointed design team(s) will lead on scheme 
design and progress each site to planning approval in late summer 2019, in 
accordance with the planned programme.

2.5 A copy of the Company’s delivery programme is attached (Appendix A) and 
summarised in Section 5 of this report.

2.6 At the time of writing this report, the Company is finalising the award of 
contracts for the design and planning consultants.

2.7 Following evaluation of the tender responses, and subject to the completion of 
the mandatory 10-day standstill period, the Company is intending to award the 
design contract for the development sites.

2.8 The procurement process (ITT stage) attracted the following number of bids;
2.9 Four companies, out of six shortlisted, submitted responses to the ITT. 

Overall,14 responses were received, broken down by site as;

 Elm Nursery [4 bids]

 Raleigh Gardens [4 bids]

 Canons Place [3 bids]

 Farm Road [3 bids]
*names of the bidders cannot be released until the end of the standstill 
period.

2.10 The selected consultants and the contract value will be reported to the sub 
committee.

2.11 The provisional appointments will be considered by the Merantun Board at a 
meeting on 8th January 2019, and by the Council’s Shareholder 
Representative in consultation with the Chair of the Sub-Committee thereafter, 
by delegated authority (as agreed at the extraordinary Sub-Committee meeting 
held on 10 December 2018).   

2.12 Commencement meetings will take place with the appointed design teams 
later in January, with a view to submitting planning applications in May 2019.

2.13 The Company will commence preparatory work for the procurement of the 
construction contract for the development sites once the design contract is 
commenced at the end of January.
Operational:

2.14 Service Level Agreements (SLA) have been agreed with the South London 
Legal Partnership (SLLP) and are in progress with wider council services to 
allow day-to-day operation of the company. A lease for dedicated office space 
within the Civic Centre is also close to conclusion. 

2.15 Grievance and HR policies have been adopted by the Merantun Board. 
2.16 Recruitment of a new Director of the Company to replace Ian McKinnon is 

underway. Once identified, the Director appointment will be returned to 
committee for Shareholder’s approval.
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2.17 Recruitment of a new Merantun Programme Manager is underway with a view 
to appointing by February 2019.

Financial:
2.18 The Company’s business operations are to be funded by equity investment 

from the London Borough of Merton. The sub-committee, at its 16th October 
2017 meeting, agreed to an equity subscription for £160,560. This was 
enacted and shares to that value have been issued by the Company to the 
Council. 

2.19 The Company is working with the Council to draw-down the remaining funds 
for 2018-19 and submit the issue of share certificates.

2.20 The Company is operating within the agreed budget. Total full year spend for 
2018/19, inclusive of operational and development budgets, is projected to 
reach: £ 620k (excl. VAT).

3. ALTERNATIVE OPTIONS
3.1 None for the purposes of this report.

4. CONSULTATION UNDERTAKEN OR PROPOSED
4.1 None for the purposes of this report.

5. TIMETABLE
5.1 As summarised below and detailed in the attached programme (Appendix A).

 Design procurement completion: w/c 21 Jan 2019
 Planning: Jan – Jul 2019

o Pre-Application meetings (TBC): Jan/Feb 2019
o Community Engagement (TBC) Feb 2019
o Design Review Panel: pre-app (TBC): Feb/Mar 2019
o Submit Planning Application: May 2019
o Planning approval (TBC): Jul/Aug 2019

 Procurement for Construction contracts: May – Oct 2019
 Construction: Oct 2019 – Oct 2020

6. FINANCIAL, RESOURCE AND PROPERTY IMPLICATIONS
6.1 Merantun business operations are to be funded by equity investment from the 

London Borough of Merton. The sub-committee, at its 16th October 2017 
meeting, agreed to an equity subscription for £160,560. This was enacted and 
shares to that value have been issued by the Company to the Council. 

6.2 The Company is working with the Council via a service level agreement to 
draw-down the remaining funds for 2018-19 and submit the issue of share 
certificates.

6.3 The Board of directors for the Company has approved the operational and 
development budgets for the period from April 2018 to March 2019. This was 
subsequently agreed by the Shareholder representative, in conjunction with 
the Section 151 Officer and the Chair of the sub-committee.
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6.4 The Company is operating within the agreed budget.
Development and operational budget:

6.5 Year to date development and operational expenditure incurred up to the end 
of November 2018 is £209k (excl. VAT). 

6.6 Full year development and operational spend for 2018/19 is projected to be 
£620k (excl. VAT) and exclusive of the value of the design contract(s).

7. LEGAL AND STATUTORY IMPLICATIONS
7.1 Following the approval by the Board of Merantun Development Limited and the 

Shareholder Representative in consultation with the Chair of the Merantun 
Sub-committee the appointment of the preferred bidder(s) for the architectural 
design contract is subject to completion of the mandatory 10-day standstill 
period following the notification of an award decision in a contract tendered via 
the Official Journal of the European Union.

7.2 In accordance with paragraph 4 of Schedule 1 (Reserved Matters) of the 
Shareholders Agreement, the company is required to obtain shareholder 
approval if:
“4.  Incurring expenditure or entering into any arrangement, contract or 
transaction in excess of:
(a) Other than in relation to any land acquisition, £500,000 (five hundred 

thousand pounds):
(b) In relation to any land acquisition, £1,000,000 (one million pounds)

Unless otherwise agreed.”

7.3    On 23 May 2018 it was resolved by Cabinet that the Director of Environment 
and Regeneration would have delegated authority to take decisions on 
reserved matters in circumstances where the financial expenditure to be 
incurred, in any one instance, is below two hundred and fifty thousand pounds 
(£250,000). In this instance the decision to award the architectural design 
contract(s) may be above this value and approval would be required from the 
sub-committee.

8. HUMAN RIGHTS, EQUALITIES AND COMMUNITY COHESION 
IMPLICATIONS

8.1 None for the purposes of this report.

9. CRIME AND DISORDER IMPLICATIONS
9.1 None for the purposes of this report.

10. RISK MANAGEMENT AND HEALTH AND SAFETY IMPLICATIONS
10.1 None for the purposes of this report.

11. APPENDICES
 Appendix A – MDL Programme

12. BACKGROUND PAPERS – NONE
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